
EXHIBIT 300 UII 006-000525200

Exhibit 300: Capital Asset Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview & Summary Information

Date Investment First Submitted: 2009-06-30
Date of Last Change to Activities: 2012-08-16
Investment Auto Submission Date: 2012-02-28
Date of Last Investment Detail Update:  2012-02-28
Date of Last Exhibit 300A Update:  2012-07-30
Date of Last Revision:  2012-08-16

Agency: 006 - Department of Commerce        Bureau: 08 - Economic and Statistical Analysis

Investment Part Code:  01

Investment Category:  00 - Agency Investments

1. Name of this Investment: BEA Estimation Information Technology System (BEA-EITS)

2. Unique Investment Identifier (UII): 006-000525200

Section B: Investment Detail

1.   Provide a brief summary of the investment, including a brief description of the related
benefit to the mission delivery and management support areas, and the primary
beneficiary(ies) of the investment.  Include an explanation of any dependencies
between this investment and other investments.
 BEA, one of the world's leading statistical agencies, provides some of the most closely
watched U.S. economic statistics that influence critical financial decisions made by
governments, businesses, and households. BEA collects source data, conducts research and
analysis, develops and implements estimation methodologies, and disseminates statistics to
the public. BEA's single mission area is supported by one major system, the BEA Estimation
IT System (BEA-EITS), which is a portfolio of highly integrated and interdependent statistical
and economic estimation subsystems. This system encompasses the Bureau's core
economic processing system and is the primary tool used in the production of the BEA's
economic accounts. The BEA-EITS forms the technological foundation for achieving the
strategic and performance goals of improved timeliness, accuracy, and comprehensiveness
of BEA's economic statistical releases.   Rapid and far-reaching changes in the economy,
loss of key source data, and the ongoing need to update concepts and estimation methods
drive BEA's Strategic Plan. This Plan emphasizes four key objectives:1) Efficiently manage IT
investments in support of BEA's mission, vision, and strategic objectives; 2) Redesign core
systems and applications to improve the timeliness, accuracy, and comprehensives of Bureau
outputs; 3) Standardize data structures and databases to use web-technologies to improve
the collection, access, and dissemination of data; and 4) Maintain infrastructure to ensure
reliability and security. Ongoing upgrades to the various components of the BEA-EITS are
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driven by BEA's strategic goals and objectives.   As a statistical production and analytical
agency, IT systems are not secondary support structures, but are central to the core function
of the Bureau.  The O&M funds provided by this investment will allow BEA to continue the
timely, relevant, and accurate release of more than 50 critical statistical estimates measuring
U.S. economic activity.  The DME portion of this investment will be applied to consolidate
systems and data stores into integrated components, with state-of-the-art analytic capabilities,
significantly faster processing cycles, flexibility to incorporate methodological improvements
required to measure a rapidly changing economy, and enhanced internal and external data
access.  This investment will provide timely and accurate statistics used by decision-makers
to make investment decisions and create jobs.

2.   How does this investment close in part or in whole any identified performance gap in
support of the mission delivery and management support areas?  Include an
assessment of the program impact if this investment isn't fully funded. 
 In times of economic uncertainty, the two most closely watched economic indicators are GDP
produced by BEA, and employment statistics produced by BLS.This investment is designed
around 4 specific objectives, which combine to provide BEA with the tools necessary to adapt
to the new economy: (1)Significantly increase the efficiency of the Bureau's computational
processing cycle thus widening the critical window available for analysis;(2)Provide a stable
platform on which cutting-edge analytical tools can be developed;(3)Make possible the
flexibility required to adapt methodologies in response to a rapidly changing economy;
and(4)Enable the rapid dissemination of data to policy makers.  Continuing uncertainty on the
state of the economy emphatically underlines the need to invest to assure BEA's ability to
reliably produce accurate, timely, and up to date statistics.  Bureau analysts have found it
difficult to respond to requests for more current and new statistics, such as the  American
Recovery and Reinvestment Act, consumer spending, Regional impact of Gulf oil spill, more
current industry growth statistics, and responses to questions about impact of European debt
crisis.  To address the considerable methodological and computational challenges related to
measuring a rapidly changing economy, BEA initiated a statistical production modernization
program two years ago. The first project produced a working flexible GDP IT system which is
a processing model that can be effectively applied to the rest of BEA's production processes. 
This new system reduced processing time for GDP benchmark estimates from 72 hours to 30
minutes.  The new GDP system was also used to generate US territorial GDP statistics, per
request from Department of Interior.  These new statistics were generated without the need to
modify any code, saving months of work and underscoring the flexibility of the system.  The
O&M and DME initiatives included in this investment are critical to prevent errors and delays
in key statistical releases with large potential adverse economic, political, and regional
implications. For example, the 2003 Benchmark estimation processing was very lengthy,
resulting in delays in data releases. The new GDP processing system produced in the first
statistical production modernization project made the 2009 Benchmark release the smoothest
ever.  Each processing was cycle reduced from 72 hours to 30 minutes, greatly widening the
critical window for analysis.

3.   Provide a list of this investment's accomplishments in the prior year (PY), including
projects or useful components/project segments completed, new functionality added,
or operational efficiency achieved.
 In FY2011, BEA completed its highest priority initiatives supporting the Bureau's external
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customers, making processing systems more efficient, and further strengthening the security
of BEA's infrastructure.  For external customers, BEA completed timely, relevant, and
accurate release of 56 critical statistical estimates measuring U.S. economic activity; and
continued to simplify the electronic survey reporting process resulting in reduced respondent
burden.  BEA enhanced dynamic web applications and web site search capabilities,
streamlining access to data.To improve processing systems, the bureau developed a new
system for top level aggregation of U.S. Balance of Payments statistics; and continued
parallel testing of the combined national income and GDP processing system.  Finally, BEA
spent a great deal of time and resources on initiatives to strengthen IT security while
responding to ever increasing FISMA compliance requirements such as credential scanning
and TIC.

4.   Provide a list of planned accomplishments for current year (CY) and budget year (BY).

 Each year we will continue the timely, relevant, and accurate release of over 50 critical
statistical estimates measuring U.S. economic activity. We will continue to meet critical
strategic plan targets supporting the Bureau's external customers, making processing
systems more efficient, and further strengthening the security of BEA's infrastructure. BEA will
deploy IPv6 on public/external facing components.  BEA will continue a robust IT security
continuous monitoring program including rigorous internal and external testing to identify
opportunities to further strengthen BEA s IT security posture.  Major IT security
enhancements are planned including expanding audit logging, We will continue to emphasize
the Bureau's statistical production modernization program, and the pace of the program will
depend on the level of funding available.  BEA's 5-year modernization plan includes
improvements in all program areas.

5.   Provide the date of the Charter establishing the required Integrated Program Team
(IPT) for this investment.  An IPT must always include, but is not limited to: a qualified
fully-dedicated IT program manager, a contract specialist, an information technology
specialist, a security specialist and a business process owner before OMB will approve
this program investment budget. IT Program Manager, Business Process Owner and
Contract Specialist must be Government Employees. 

2011-08-01
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Section C: Summary of Funding (Budget Authority for Capital Assets)

1.
Table I.C.1 Summary of Funding

  PY-1
&

Prior

PY
2011

CY
2012

BY
2013

Planning Costs: $0.0 $0.0 $0.0 $0.0

DME (Excluding Planning) Costs: $5.0 $2.9 $0.0 $0.0

DME (Including Planning) Govt. FTEs: $0.0 $0.0 $0.0 $0.0

Sub-Total DME (Including Govt. FTE): $5.0 $2.9 0 0

O & M Costs: $46.5 $6.8 $6.9 $7.0

O & M Govt. FTEs: $37.8 $5.9 $5.9 $6.0

Sub-Total O & M Costs (Including Govt.
FTE):

$84.3 $12.7 $12.8 $13.0

Total Cost (Including Govt. FTE): $89.3 $15.6 $12.8 $13.0

Total Govt. FTE costs: $37.8 $5.9 $5.9 $6.0

# of FTE rep by costs: 237 47 47 47

Total change from prior year final
President’s Budget ($)

$2.9 $-3.1

Total change from prior year final
President’s Budget (%)

22.90% -19.40%
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2. If the funding levels have  changed from the FY 2012 President's Budget request for
PY or CY, briefly explain those changes:  
1. Beginning in FY11 funding previously included on the DOC Consolidated Infrastructure 300 is
now included on this Exhibit 300, consistent with BEA s integrated management and use of IT. 
2. BEA transferred $2.9 million during the fourth quarter of FY11 to for its statistical
modernization program.  This was completed in two transfers of $1.5, and a second transfer of
$1.4 made during FY11 closeout.  These internal transfers do not reflect an increase in the
overall Bureau's budget. 
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Section D: Acquisition/Contract Strategy (All Capital Assets)

Table I.D.1 Contracts and Acquisition Strategy

Contract Type EVM Required Contracting
Agency ID

Procurement
Instrument

Identifier (PIID)

Indefinite
Delivery
Vehicle

(IDV)
Reference ID

IDV
Agency

ID

Solicitation ID Ultimate
Contract Value

($M)

Type PBSA ? Effective Date Actual or
Expected
End Date

Awarded 1406 INN08PX1004
6

Awarded 1323 DOCYA13210
9SE0154

Awarded 1406 INN09PC1018
6

Awarded 1406 INN09PD1077
2

GS06F0291Z 4730

Awarded 1323 DOCYA13210
8CN0036

Awarded 1323 DOCGS35F55
19HYA132110

NC0664

GS35F5519H 4730

Awarded 1406 IND11PD1880
8

GS35F0210R 4730

Awarded 1406 IND11PD1886
8

GS06F0471Z 4730

Awarded 1406 IND11PC1879
0

Awarded 1323 DOCYA13210
8CN0030

Awarded 1406 IND11PD1909
2

GS00Q09BGD0
019

4735

Awarded 1406 IND11PC1907
9

Awarded 1323 DOCGS35F41
53DYA132111

NC0433

GS35F4153D 4730

Awarded 1323 DOCGS35F01
31RYA132111

GS35F0131R 4730
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http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=INN08PX10046&contractIDVPIID=&contractAgencyID=1406&fundAgencyID=13&idvAgencyID=
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=INN08PX10046&contractIDVPIID=&contractAgencyID=1406&fundAgencyID=13&idvAgencyID=
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=DOCYA132109SE0154&contractIDVPIID=&contractAgencyID=1323&fundAgencyID=13&idvAgencyID=
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=DOCYA132109SE0154&contractIDVPIID=&contractAgencyID=1323&fundAgencyID=13&idvAgencyID=
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=INN09PC10186&contractIDVPIID=&contractAgencyID=1406&fundAgencyID=13&idvAgencyID=
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=INN09PC10186&contractIDVPIID=&contractAgencyID=1406&fundAgencyID=13&idvAgencyID=
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=INN09PD10772&contractIDVPIID=GS06F0291Z&contractAgencyID=1406&fundAgencyID=13&idvAgencyID=4730
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=INN09PD10772&contractIDVPIID=GS06F0291Z&contractAgencyID=1406&fundAgencyID=13&idvAgencyID=4730
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=DOCYA132108CN0036&contractIDVPIID=&contractAgencyID=1323&fundAgencyID=13&idvAgencyID=
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=DOCYA132108CN0036&contractIDVPIID=&contractAgencyID=1323&fundAgencyID=13&idvAgencyID=
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=DOCGS35F5519HYA132110NC0664&contractIDVPIID=GS35F5519H&contractAgencyID=1323&fundAgencyID=13&idvAgencyID=4730
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=DOCGS35F5519HYA132110NC0664&contractIDVPIID=GS35F5519H&contractAgencyID=1323&fundAgencyID=13&idvAgencyID=4730
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=DOCGS35F5519HYA132110NC0664&contractIDVPIID=GS35F5519H&contractAgencyID=1323&fundAgencyID=13&idvAgencyID=4730
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=IND11PD18808&contractIDVPIID=GS35F0210R&contractAgencyID=1406&fundAgencyID=13&idvAgencyID=4730
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=IND11PD18808&contractIDVPIID=GS35F0210R&contractAgencyID=1406&fundAgencyID=13&idvAgencyID=4730
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=IND11PD18868&contractIDVPIID=GS06F0471Z&contractAgencyID=1406&fundAgencyID=13&idvAgencyID=4730
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=IND11PD18868&contractIDVPIID=GS06F0471Z&contractAgencyID=1406&fundAgencyID=13&idvAgencyID=4730
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=IND11PC18790&contractIDVPIID=&contractAgencyID=1406&fundAgencyID=13&idvAgencyID=
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=IND11PC18790&contractIDVPIID=&contractAgencyID=1406&fundAgencyID=13&idvAgencyID=
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=DOCYA132108CN0030&contractIDVPIID=&contractAgencyID=1323&fundAgencyID=13&idvAgencyID=
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=DOCYA132108CN0030&contractIDVPIID=&contractAgencyID=1323&fundAgencyID=13&idvAgencyID=
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=IND11PD19092&contractIDVPIID=GS00Q09BGD0019&contractAgencyID=1406&fundAgencyID=13&idvAgencyID=4735
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=IND11PD19092&contractIDVPIID=GS00Q09BGD0019&contractAgencyID=1406&fundAgencyID=13&idvAgencyID=4735
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=IND11PC19079&contractIDVPIID=&contractAgencyID=1406&fundAgencyID=13&idvAgencyID=
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=IND11PC19079&contractIDVPIID=&contractAgencyID=1406&fundAgencyID=13&idvAgencyID=
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=DOCGS35F4153DYA132111NC0433&contractIDVPIID=GS35F4153D&contractAgencyID=1323&fundAgencyID=13&idvAgencyID=4730
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=DOCGS35F4153DYA132111NC0433&contractIDVPIID=GS35F4153D&contractAgencyID=1323&fundAgencyID=13&idvAgencyID=4730
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=DOCGS35F4153DYA132111NC0433&contractIDVPIID=GS35F4153D&contractAgencyID=1323&fundAgencyID=13&idvAgencyID=4730
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=DOCGS35F0131RYA132111NC0492&contractIDVPIID=GS35F0131R&contractAgencyID=1323&fundAgencyID=13&idvAgencyID=4730
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=DOCGS35F0131RYA132111NC0492&contractIDVPIID=GS35F0131R&contractAgencyID=1323&fundAgencyID=13&idvAgencyID=4730
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Table I.D.1 Contracts and Acquisition Strategy

Contract Type EVM Required Contracting
Agency ID

Procurement
Instrument
Identifier

(PIID)

Indefinite
Delivery
Vehicle

(IDV)
Reference ID

IDV
Agency

ID

Solicitation ID Ultimate
Contract

Value ($M)

Type PBSA ? Effective Date Actual or
Expected
End Date

NC0492

Awarded 1406 IND11PC1918
4

Awarded 1323 DOCGS35F50
14HYA132111

NC0532

GS35F5014H 4730

Awarded 1323 DOCYA13211
2NC0143

GS35F0119P 4730

Awarded 1323 DOCYA13211
2NC0240

GS35F0372N 4730

Awarded 1323 DOCYA13211
2NC0283

GS00T07NSD0
002

4735

2. If earned value is not required or will not be a contract requirement for any of the contracts or task orders above, explain why:
Earned value is not required for simple purchases of commercial hardware/software. 
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http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=DOCGS35F0131RYA132111NC0492&contractIDVPIID=GS35F0131R&contractAgencyID=1323&fundAgencyID=13&idvAgencyID=4730
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=DOCGS35F0131RYA132111NC0492&contractIDVPIID=GS35F0131R&contractAgencyID=1323&fundAgencyID=13&idvAgencyID=4730
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=DOCGS35F0131RYA132111NC0492&contractIDVPIID=GS35F0131R&contractAgencyID=1323&fundAgencyID=13&idvAgencyID=4730
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=DOCGS35F0131RYA132111NC0492&contractIDVPIID=GS35F0131R&contractAgencyID=1323&fundAgencyID=13&idvAgencyID=4730
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=DOCGS35F0131RYA132111NC0492&contractIDVPIID=GS35F0131R&contractAgencyID=1323&fundAgencyID=13&idvAgencyID=4730
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=DOCGS35F0131RYA132111NC0492&contractIDVPIID=GS35F0131R&contractAgencyID=1323&fundAgencyID=13&idvAgencyID=4730
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=DOCGS35F0131RYA132111NC0492&contractIDVPIID=GS35F0131R&contractAgencyID=1323&fundAgencyID=13&idvAgencyID=4730
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=DOCGS35F0131RYA132111NC0492&contractIDVPIID=GS35F0131R&contractAgencyID=1323&fundAgencyID=13&idvAgencyID=4730
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=DOCGS35F0131RYA132111NC0492&contractIDVPIID=GS35F0131R&contractAgencyID=1323&fundAgencyID=13&idvAgencyID=4730
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=DOCGS35F0131RYA132111NC0492&contractIDVPIID=GS35F0131R&contractAgencyID=1323&fundAgencyID=13&idvAgencyID=4730
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=DOCGS35F0131RYA132111NC0492&contractIDVPIID=GS35F0131R&contractAgencyID=1323&fundAgencyID=13&idvAgencyID=4730
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=DOCGS35F0131RYA132111NC0492&contractIDVPIID=GS35F0131R&contractAgencyID=1323&fundAgencyID=13&idvAgencyID=4730
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=DOCGS35F0131RYA132111NC0492&contractIDVPIID=GS35F0131R&contractAgencyID=1323&fundAgencyID=13&idvAgencyID=4730
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=DOCGS35F0131RYA132111NC0492&contractIDVPIID=GS35F0131R&contractAgencyID=1323&fundAgencyID=13&idvAgencyID=4730
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=DOCGS35F0131RYA132111NC0492&contractIDVPIID=GS35F0131R&contractAgencyID=1323&fundAgencyID=13&idvAgencyID=4730
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=DOCGS35F0131RYA132111NC0492&contractIDVPIID=GS35F0131R&contractAgencyID=1323&fundAgencyID=13&idvAgencyID=4730
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=DOCGS35F0131RYA132111NC0492&contractIDVPIID=GS35F0131R&contractAgencyID=1323&fundAgencyID=13&idvAgencyID=4730
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=DOCGS35F0131RYA132111NC0492&contractIDVPIID=GS35F0131R&contractAgencyID=1323&fundAgencyID=13&idvAgencyID=4730
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=DOCGS35F0131RYA132111NC0492&contractIDVPIID=GS35F0131R&contractAgencyID=1323&fundAgencyID=13&idvAgencyID=4730
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=DOCGS35F0131RYA132111NC0492&contractIDVPIID=GS35F0131R&contractAgencyID=1323&fundAgencyID=13&idvAgencyID=4730
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=DOCGS35F0131RYA132111NC0492&contractIDVPIID=GS35F0131R&contractAgencyID=1323&fundAgencyID=13&idvAgencyID=4730
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=DOCGS35F0131RYA132111NC0492&contractIDVPIID=GS35F0131R&contractAgencyID=1323&fundAgencyID=13&idvAgencyID=4730
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=DOCGS35F0131RYA132111NC0492&contractIDVPIID=GS35F0131R&contractAgencyID=1323&fundAgencyID=13&idvAgencyID=4730
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=DOCGS35F0131RYA132111NC0492&contractIDVPIID=GS35F0131R&contractAgencyID=1323&fundAgencyID=13&idvAgencyID=4730
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=DOCGS35F0131RYA132111NC0492&contractIDVPIID=GS35F0131R&contractAgencyID=1323&fundAgencyID=13&idvAgencyID=4730
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=DOCGS35F0131RYA132111NC0492&contractIDVPIID=GS35F0131R&contractAgencyID=1323&fundAgencyID=13&idvAgencyID=4730
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=DOCGS35F0131RYA132111NC0492&contractIDVPIID=GS35F0131R&contractAgencyID=1323&fundAgencyID=13&idvAgencyID=4730
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=DOCGS35F0131RYA132111NC0492&contractIDVPIID=GS35F0131R&contractAgencyID=1323&fundAgencyID=13&idvAgencyID=4730
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=IND11PC19184&contractIDVPIID=&contractAgencyID=1406&fundAgencyID=13&idvAgencyID=
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=IND11PC19184&contractIDVPIID=&contractAgencyID=1406&fundAgencyID=13&idvAgencyID=
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=DOCGS35F5014HYA132111NC0532&contractIDVPIID=GS35F5014H&contractAgencyID=1323&fundAgencyID=13&idvAgencyID=4730
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=DOCGS35F5014HYA132111NC0532&contractIDVPIID=GS35F5014H&contractAgencyID=1323&fundAgencyID=13&idvAgencyID=4730
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=DOCGS35F5014HYA132111NC0532&contractIDVPIID=GS35F5014H&contractAgencyID=1323&fundAgencyID=13&idvAgencyID=4730
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=DOCYA132112NC0143&contractIDVPIID=GS35F0119P&contractAgencyID=1323&fundAgencyID=13&idvAgencyID=4730
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=DOCYA132112NC0143&contractIDVPIID=GS35F0119P&contractAgencyID=1323&fundAgencyID=13&idvAgencyID=4730
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=DOCYA132112NC0240&contractIDVPIID=GS35F0372N&contractAgencyID=1323&fundAgencyID=13&idvAgencyID=4730
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=DOCYA132112NC0240&contractIDVPIID=GS35F0372N&contractAgencyID=1323&fundAgencyID=13&idvAgencyID=4730
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=DOCYA132112NC0283&contractIDVPIID=GS00T07NSD0002&contractAgencyID=1323&fundAgencyID=13&idvAgencyID=4735
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=DOCYA132112NC0283&contractIDVPIID=GS00T07NSD0002&contractAgencyID=1323&fundAgencyID=13&idvAgencyID=4735
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Exhibit 300B: Performance Measurement Report

Section A: General Information

Date of Last Change to Activities:  2012-08-16 

Section B: Project Execution Data

Table II.B.1 Projects

Project ID Project
Name

Project
Description

Project
Start Date

Project
Completion

Date

Project
Lifecycle
Cost ($M)

5252D11221 Balance of Payments Process
Modernization

Parallel test components of new
BP system.

5252D11222 National Accounts Modernization Initiate real-time parallel testing of
integrated system for producing

monthly GDP and personal
income estimates.

5252O11111 FY 11 Releases Produce timely, relevant, and
accurate economic accounts data
in an objective and cost-effective

manner.

5252O11112 FY11 Controls Testing Maintain the integrity of BEA
Statistics by completing

independent testing of security
controls.

5252O12111 FY12 Releases Produce timely, relevant, and
accurate economic accounts data
in an objective and cost-effective

manner.

5252O12112 FY12 Controls Testing Maintain the integrity of BEA
Statistics by completing

independent testing of security
controls.

5252O12113 Consolidated Infrastructure Implement centralized
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Table II.B.1 Projects

Project ID Project
Name

Project
Description

Project
Start Date

Project
Completion

Date

Project
Lifecycle
Cost ($M)

Logging infrastructure logging to further
strengthen IT security controls.

5252O12114 DNSSEC Implement DNSSEC in
compliance with OMB mandate

M-08-23 to secure the
www.bea.gov DNS name.

5252O12115 HSPD-12 Prepare to implement HSPD-12
to increase authentication

security controls.

5252D12311 Cross Survey Data Validation Design and develop a
cross-survey data validation

system.

5252D12312 Seasonal Adjustment Create  a database-callable
component for the X12 seasonal

adjustment program.

5252D12313 Tabling Utility Develop tabling as a general
utility across multiple directorates.

5252D12314 Regional Income Aggregation Develop a new multi-dimensional
Regional income aggregation

system across multiple
publication types.

5252D12315 National Accounts Modernization
Phase 2

Complete high priority follow-on
process modernization work
within the national accounts.

5252D13316 National Accounts Metadata
Enhancements

Streamline product metadata and
build metadata editor for product

time series.

5252D13317 Balance of Payments Process
Modernization Phase 2

Incorporate into central system,
parallel test, and verify estimates

for International Investment
Position, Trade in Goods and

Services (including BPRL
conversion).

5252D13318 DID Modernization Phase 2 Incorporate remaining
international investment surveys

into central system.

5252D13319 Industry Accounts Modernization Develop initial industry data hub.
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Table II.B.1 Projects

Project ID Project
Name

Project
Description

Project
Start Date

Project
Completion

Date

Project
Lifecycle
Cost ($M)

Activity Summary

Roll-up of Information Provided in Lowest Level Child Activities

Project ID Name Total Cost of Project
Activities

($M)

End Point Schedule
Variance
(in days)

End Point Schedule
Variance (%)

Cost Variance
($M )

Cost Variance
(%)

Total Planned Cost
($M)

Count of
Activities

5252D11221 Balance of Payments
Process

Modernization

5252D11222 National Accounts
Modernization

5252O11111 FY 11 Releases

5252O11112 FY11 Controls
Testing

5252O12111 FY12 Releases

5252O12112 FY12 Controls
Testing

5252O12113 Consolidated
Infrastructure Logging

5252O12114 DNSSEC

5252O12115 HSPD-12

5252D12311 Cross Survey Data
Validation

5252D12312 Seasonal Adjustment

5252D12313 Tabling Utility

5252D12314 Regional Income
Aggregation

5252D12315 National Accounts
Modernization Phase

2

5252D13316 National Accounts
Metadata

Enhancements
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Activity Summary

Roll-up of Information Provided in Lowest Level Child Activities

Project ID Name Total Cost of Project
Activities

($M)

End Point Schedule
Variance
(in days)

End Point Schedule
Variance (%)

Cost Variance
($M )

Cost Variance
(%)

Total Planned Cost
($M)

Count of
Activities

5252D13317 Balance of Payments
Process

Modernization Phase
2

5252D13318 DID Modernization
Phase 2

5252D13319 Industry Accounts
Modernization

Key Deliverables

Project Name Activity Name Description Planned Completion
Date

Projected
Completion Date

Actual Completion
Date

Duration
(in days)

Schedule Variance
(in days )

Schedule Variance
(%)

5252O12113 Planning and
Procurement

Complete planning
and procurement for
enhanced logging

hardware and
software.

2011-09-30 2011-09-30 2011-09-15 46 15 32.61%

5252O11111 FY11 Q4 Releases Produce timely,
relevant, and

accurate economic
accounts data in an

objective and
cost-effective manner.

2011-09-30 2011-09-30 2011-09-30 91 0 0.00%

5252O11112 FY11 Q4 Controls
Testing

Maintain the integrity
of BEA Statistics by

completing
independent testing of

security controls.

2011-09-30 2011-09-30 2011-09-23 91 7 7.69%

5252O12111 FY12 Q1 Releases Produce timely,
relevant, and

accurate economic
accounts data in an

2011-12-31 2011-12-31 2011-12-23 91 8 8.79%
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Key Deliverables

Project Name Activity Name Description Planned Completion
Date

Projected
Completion Date

Actual Completion
Date

Duration
(in days)

Schedule Variance
(in days )

Schedule Variance
(%)

objective and
cost-effective

manner.

5252O12114 Implement DNSSEC Implement DNSSEC. 2011-12-31 2011-12-31 2011-12-31 121 0 0.00%

5252O12112 FY12 Q1 Controls
Testing

Maintain the integrity
of BEA Statistics by

completing
independent testing of

security controls.

2011-12-31 2011-12-31 2011-12-31 91 0 0.00%

5252O12113 Consolidated
Infrastructure Network

Logging

Implement Network
logging.

2012-01-16 2012-02-28 2012-02-22 62 -37 -59.68%

5252O12111 FY12 Q2 Releases Produce timely,
relevant, and

accurate economic
accounts data in an

objective and
cost-effective manner.

2012-03-30 2012-03-30 2012-03-28 89 2 2.25%

5252O12112 FY12 Q2 Controls
Testing

Maintain the integrity
of BEA Statistics by

completing
independent testing of

security controls.

2012-03-30 2012-03-30 2012-03-30 89 0 0.00%

5252O12113 Finalize Consolidated
Infrastructure Logging

Finalize and
document

configuration.

2012-03-31 2012-03-31 2012-03-31 45 0 0.00%

5252O12115 HSPD-12 Card
Readers

Purchase a small
number of card

readers and evaluate.

2012-05-31 2012-05-31 2012-05-31 151 0 0.00%

5252O12111 FY12 Q3 Releases Produce timely,
relevant, and

accurate economic
accounts data in an

objective and
cost-effective manner.

2012-06-30 2012-06-30 2012-06-29 90 1 1.11%
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Key Deliverables

Project Name Activity Name Description Planned Completion
Date

Projected
Completion Date

Actual Completion
Date

Duration
(in days)

Schedule Variance
(in days )

Schedule Variance
(%)

5252O12112 FY12 Q3 Controls
Testing

Maintain the integrity
of BEA Statistics by

completing
independent testing of

security controls.

2012-06-30 2012-06-30 2012-06-30 90 0 0.00%

5252O12115 Certificate Renewal Renew certificates for
designated staff.

2012-08-31 2012-08-31 91 0 0.00%

5252O12112 FY12 Q4 Controls
Testing

Maintain the integrity
of BEA Statistics by

completing
independent testing of

security controls.

2012-09-30 2012-09-30 91 0 0.00%

5252O12111 FY12 Q4 Releases Produce timely,
relevant, and

accurate economic
accounts data in an

objective and
cost-effective manner.

2012-09-30 2012-09-30 91 0 0.00%
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Section C: Operational Data

Table II.C.1 Performance Metrics

Metric Description Unit of Measure FEA Performance
Measurement

Category Mapping

Measurement
Condition

Baseline Target for PY Actual for PY Target for CY Reporting
Frequency

Accuracy Percentage of
releases accurate

Customer Results -
Service Quality

Over target 85.000000 85.000000 90.000000 85.000000 Quarterly

Timeliness (%
complete on time)

percentage of
releases completed

on time

Customer Results -
Service Quality

Over target 99.000000 99.000000 100.000000 99.000000 Quarterly

Percent of strategic
plan IT system

milestones
completed.

percent of objectives
completed on time

Technology -
Effectiveness

Over target 90.000000 90.000000 98.000000 90.000000 Quarterly

Number of legacy
applications

incorporated into
BEA's centralized

databases.

number of legacy
data stores

Technology -
Efficiency

Over target 2.000000 2.000000 115.000000 2.000000 Quarterly

Availability % up time Technology -
Reliability and

Availability

Over target 99.000000 99.000000 99.500000 99.000000 Monthly
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